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I. HEADING

Date:
Subject:

From:

To:

April 19, 1999
Michigan Chrome and Chemical Removal Site, Detroit, Wayne
County, Michigan
P.C. Lall, OSC, U.S. EPA, RSI, Grosse lie, MI

K. Mould, USEPA, OSWER, Washington, D.C
W. Carney, Acting Chief, EERB, Chicago, IL
J. El-Zein, Chief RSI, Grosse lie, MI
W. Messenger, Chief ESS, Chicago, IT

W. Ryczek, ESS, Chicago, IL
R. Smith, ORC, Chicago, IL
V. Narsete, EERB, Chicago, IL
L. Fabinski, ATSDR, Chicago, IL
G. Carpenter, MDEQ, Detroit, MI
B. Boyle, MDCH, Lansing, MI
S. Lile, City of Detroit, Detroit, MI
M. Chezik, DOI, Philadelphia, PA
Duty Officer, National Response Center, Washington, D.C.
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0011
CERCLA
MID005378161
No
Yes
42° 23' 50" North/83'
December 10. 1998
MA

POLREP No.: 10

II. BACKGROUND

Site No.:
Delivery Order Numbers:
Response Authority:
Cerclis Number:
NPL Status:
MDEQ Notification:
Latitude/Longitude: 42° 23' 50" North/830 00' 5" West
Start Date:
Completion Date:

III. SITE INFORMATION

A. Incident Category

CERCLA fund removal site.

B. Site Description

See POLREP #1.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

The Emergency and Rapid Response Services (ERRS) contractor Earthtech,
Richmond, Virginia, will re-mobilize to site this week to complete
removal activities. Seventy-six 55-gallon drums of waste, approximately



3000 gallons of liquid, and contaminated personal protective equipment
(PPE) are awaiting disposal. START collected 27 samples from soils,
drainage pits, and manholes for n aboratory analyses, and is in the
process of validating the analytical data.

2. Removal activities to date: March 30, 1999.

On March 30, 1999, START collected three soil, five solid, eight
liquid/waste, and eleven sludge samples from various locations on site.
The samples were sent to Brighton Analytical L.L.C. for analyses.

B. Planned Removal Activities

This week, ERRS contractor Earthtech will arrange for the transportation
and disposal of the remaining waste on site, consisting of sludge and
liquid from the waste water treatment system, vents 21 through 23 waste,
and PPE.

C. Next Steps

Removal activities will recommence this week.

D. Key Issues

Potentially responsible party (PRP) has contracted Conestoga-Rover and
Associates (CRA) , Romulus, Michigan, to oversee the EPA's activities.

V. COST INFORMATION

Estimated EPA costs as of 3/10/99 = $ 37,916.35
Estimated START costs as of 4/17/99 = $ 52,700.50
Estimated ERRS costs as of 3/15/99 = $244,043.95

VI. DISPOSITION OF WASTES

See table 1: Waste Documentation Summary


